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« Authority Safety Incident Rate
« Contractor Safety Incident Rate

« Design & Construction Support Cost
« Contingency

« Schedule Performance Index (SPI)

« Percent of Non-Conformance Reports (NCRs)
Resolved

Economic
Benefits

1E= 1100

« Disadvantaged/Small/Disabled Veteran/Micro
Business Enterprises

« All National Targeted Workers

« Disadvantaged Workers

PERFORMANCE METRICS

The following performance metrics for
Construction Package 1, a design-build project,
are intended to give the Authority’s Board of
Directors and other key stakeholders a high
level overview of the performance of this
project.

Safety is a top priority and listed first, followed
by key metrics for cost, schedule, and quality,
as all are fundamental metrics for the
management of the project. In addition and in
support of the business aspects of the project,
three key metrics are included for economic
benefits. The Authority’s management team,
both on the project site and at the headquarters
in Sacramento, will also review other aspects of
the project’s performance. The Authority will
track and monitor the trends of these
performance metrics to proactively manage the
project.
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Performance Metrics

SAFETY

Authority Safety Incident Rate
[Number of injuries and illnesses] + [Employee hours worked] * [200,000]
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Contractor Safety Incident Rate
[Number of injuries and illnesses] + [Employee hours worked] * [200,000]
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COST

Design & Construction Support Cost
[Design & Construction Support Cost] + [DB Invoiced to Date Amount]

10%

8% . _=_:_:———)
NENERRIENEENEE
6% 2[RRI 5] (8
4%
2%
Current Value o
(o]
0, z o S by > =
7.6% 2835253 55
H G 8 &5 5 & 2 o

1. Design & Construction Support Costs (PCM Invoiced to date) = $18,250,322; DB Invoiced to date =
$239,744,836.
2. Currently at 7.6%, performance target is < 6%.

Reason - Due to the delay in starting substantial construction activities, the DB invoiced amount to date is lagging
behind what was planned, while the design and construction support cost remains generally consistent.

Mitigation/Improvements — Delays in construction activity are being driven by several factors. This metric will
improve as the Contractor continues to increase construction and the value of their monthly invoices increases.
Continued advancement of the deliverables necessary to commence substantial construction will increase the
value of the Contractor’'s work and subsequently this metric will improve.
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COST (Continued)

Contingency
[Remaining Contingency Value] + [Remaining Contract Value]
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SCHEDULE

Schedule Performance Index (SPI)
[Earned Value] + [Planned Value]
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1. Earned Value = $239,744,836; Planned Value = $710,174,959.
2. Currently at 0.34, performance target is >1.0.

Reason - Due to the delay in starting substantial construction activities, the Contractor’s earned value is lagging
behind the planned value.

Mitigation/Improvements — Delays in construction activity are being driven by several factors. This metric will
improve as the Contractor continues to increase construction and the value of their monthly invoices increases.
Continued advancement of the deliverables necessary to commence substantial construction will increase the
value of the Contractor’'s work and subsequently this metric will improve.
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QUALITY

Percent of Non-Conformance Reports (NCRs) Resolved
[Resolved Non-Conformance Reports] + [Total Number of Non-Conformance Reports]
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ECONOMIC BENEFITS

Disadvantaged/Small/Disabled Veteran/Micro Business Enterprises
[Total Value of DBE/SBE/DVBE/MB Contracts Signed to Date with the DB Contractor] + [DB Contract Value]
Goals: 10% by 1/2014, 20% by 7/2014, and 30% by 12/2016
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ECONOMIC BENEFITS (Continued)

All National Targeted Workers
[National Targeted Worker Craft Hours to Date'] + [Total Craft Hours to Date']
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[Disadvantaged Worker Craft Hours to Date'] + [National Targeted Worker Hours']
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'Estimated value
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Performance Metrics — Explanatory Details

Category | Description
General Data Period
Description | The Performance Metrics represent the period of 10/15/2013 (Notice to Proceed) to 4/30/2016.
Safety Authority Safety Incident Rate: [Number of injuries and illnesses] + [Employee hours worked] *
[200,000]
Description | e  The goal is to contain the incidence rate at < 3.2.
e Benchmark: The average incidence rate per the 2012 U.S. Bureau of Labor Statistics, U.S.
Department of Labor for heavy and civil engineering construction is 3.2.
o Authority (CPO1 Authority and Consultant on-site staff) has zero incidents of recordable injury
orillness to date.
e The Consultant staff has 112,219 hours worked to date
The incidence rate represents the number of nonfatal occupational injuries and illnesses per
100 full-time workers and is calculated as: (N/EH) x 200,000, where
N = number of injuries and ilinesses
EH = total hours worked by all employees during the calendar year
200,000 = base for 100 equivalent full-time workers (working 40 hours per week, 50 weeks
per year)
Safety Contractor Safety Incident Rate: [Number of injuries and ilinesses] + [Employee hours worked] *
[200,000]
Description | e  The goal is to contain the incidence rate at < 3.2.
e Benchmark: The average incidence rate per the 2012 U.S. Bureau of Labor Statistics, U.S.
Department of Labor for heavy and civil engineering construction is 3.2.
o Design-Build Contractor (DB) has eight (8) incidents of recordable injury or illness to date.
o Design-Build Contractor (DB) has 898,345 hours worked to date.
¢ The incidence rate represents the number of nonfatal occupational injuries and ilinesses per
100 full-time workers and is calculated as: (N/EH) x 200,000, where
N = number of injuries and ilinesses
EH = total hours worked by all employees during the calendar year
200,000 = base for 100 equivalent full-time workers (working 40 hours per week, 50 weeks
per year)
Cost Design & Construction Support Cost: [Design & Construction Support Cost] + [DB Invoiced to
Date Amount]
Description | e  The goal is to keep the support cost at < 6%.

e Benchmark: Transit Cooperative Research Program (TCRP) Report 138 is an industry
resource for understanding soft costs and was sponsored by the FTA. Construction
Administration & Management should be in the range of 5% to 6% of construction costs.

e The Design & Construction Support Cost encompasses the Project & Construction
Management Team (PCM) invoiced to date amount = $18,250,322

e The DB Invoiced to Date Amount = $239,744,836
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Cost Contingency: [Remaining Contingency Value] + [Remaining Contract Value]
Description | e  The goal is contain the contingency in the range of 10-20%.
e Benchmark: As per guidelines by Federal Transit Authority cost for contingency should be in
the range of 10% to 20% of construction cost during the 15% - 30% Preliminary Design
Report.
o (Note: The contingency percentage will be adjusted per FTA guidelines as design and
construction move forward.)
o The Remaining Contingency = [Current Allocated Contingency Amount] — [Executed Change
Orders Affecting Contingency] = $137,915,879
o The Remaining Contract Value = [Revised DB Contract Amount] — [Authority Approved
Invoices to Date] = $959,217,282
Schedule | Schedule Performance Index (SPI): Earned Value (EV) + Planned Value (PV)
Description | e  The goal is to achieve SPI = 1, which is same as = 100% when expressed in percent.
o Benchmark: As per guidelines by PMI (Project Management Institute, World Wide) the SPI
should be = 1 or 100%.
e Atavalue of 100% the Project is forecasted to complete on-time.
e EV =Percent Complete x BAC (Budget at Completion)
e PV=Planned Value
e Planned Value in dollars to be spent to data date is derived from the approved baseline
schedule, which stands at $710,174,959 through the most recent billing period.
Note: The approved baseline schedule is being revised to reflect changes in planned right-of-way
and 3 party agreement dates since bid time.
Quality Percent of Non-Conformance Reports (NCR) Resolved: [Resolved Non-Conformance Reports]
+ [Total Number of Non-Conformance Reports]
Description | e  The goal is to maintain a NCR resolution rate of = 85%.

o This metric is a measure of the quantity of non-conforming work issues identified on the
project, based on the KPI Standard organization’s Heavy and Civil Engineering Construction
definition.

o The target rate identified is preliminary and is derived from the professional judgment of
multiple quality managers and construction professionals. This metric will be measured and
trended for refinement throughout the life of the CP1 project and across multiple High Speed
Rail construction packages to develop a performance standard for the High Speed Rail.

o ToDate:

o 27 Contractor Issued NCRs, 26 resolved
o 5 O0wner Issued NCRs, 3 resolved
o 2ISE Issued NCRs, 0 resolved
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Economic | Disadvantaged/Small/Disabled Veteran/Micro Business Enterprises: [Total Value of
Benefits DBE/SBE/DVBE/MB Contracts Signed to Date with the DB] + [DB Contract Value]
Description | e  The current goal is achieve 230%

e Benchmark: As the project design is refined, the DB executes DBE/SBE/DVBE/MB
subcontracts for specific portions of work. To date, the DB has not provided a schedule of
when all of the DBE/SBE/DVBE/MB subcontracts will be signed. The Project and Construction
Management Team set goals of 10% by 1/14, 20% by 7/2014 and 30% by 12/2016.

o DB has executed subcontracts with DBE/SBE/DVBE/MB firms totaling 25.4% of the current
DB Contract Amount.

Economic | All National Targeted Workers: [National Targeted Worker Craft Hours to Date'] + [Total Craft
Benefits Hours to Date']
Description | e  The goal is = 30% as identified in the contract.

e Benchmark: The Community Benefits Agreement requires a minimum of 30% of all hours of
Project Work shall be performed by National Targeted Workers. The data is officially reported
quarterly and estimated monthly by the DB.

o DB has 91,346 National Targeted Worker craft hours' to date.

e DB has 123,831 craft hours' to date.

Economic | Disadvantaged Workers: [Disadvantaged Worker Craft Hours to Date'] + [National Targeted
Benefits Worker Hours to Date]
Description | e  The goal is =2 10% as identified in the contract.

e Benchmark: The Community Benefits Agreement requires a minimum of 10% of all National
Targeted Worker hours shall be performed by Disadvantaged Workers. The data is officially
reported quarterly and estimated monthly by the DB.

o DB has 35,950 Disadvantaged Worker craft hours' to date.

o DB has 91,346 National Targeted Worker hours' to date.

1 Estimated value
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